1 LITHIUM TARGET Thu 7/1/04 Tue 9/28/04 $12,297.67 ——
2 FINALIZE DESIGN Thu 7/22/04 Thu 8/19/04 $0.00 ‘ E
8 PURCHASE PARTS Thu 7/1/04 Fri 9/3/04  $12,297.67 | v
4 WATER VESSEL Thu 7/22/04 The 10| 304L-HDF8-1GAL il
5 LIET TABLE Mon 8/23/04 Frio/3/04  $2,179.17 2900T11 L
6 LINEAR TABLES Mon 7/26/04 Mon 7/26/04  $1,000.00 DAEDAL 446L M
7 PIPE FITTINGS Mon 8/23/04 Fri 9/3/04 $0.00 O
8 VALVES Thu 7/1/04 Fri 7/16/04  $8,681.40 P
9 VACUUM VALVES Thu 7/1/04 Thu 7/1/04 $0.00 0
10 FLOW VALVES Thu 7/1/04 Fri 7/16/04  $8,681.40 PEEEE—
1 1/2" BELLOWS VALVE Thu 7/1/04 Fri 7/16/04 $4,790.40 Ss-8U 76C| |
12 1" BELLOWS VALVE Thu 7/1/04 Wed 7/7/04 $3,891.00 S-12UW-V429-8C I T
3 PRESSURE VALVES Thu 7/1/04 Thu 7/1/04 $0.00 0
14 FABRICATION Fri 8/20/04 Tue 9/28/04 $0.00 v v
5 VESSELS Fri 8/20/04 Fri 9/24/04 $0.00 1 v
16 LITHIUM RESERVOIR Fri 8/20/04 Fri 9/24/04 $0.00 ‘ ‘
17 PRESSURE RESERVOIR Fri 8/20/04 Fri 9/24/04 $0.00 ‘ ‘
18 INJECTION CHAMBER Fri 8/20/04 Fri 9/24/04 $0.00 [ ‘
9 PIPING Fri 8/20/04 Fri 9/17/04 $0.00 ii v
20 VCR FITTINGS Fri 8/20/04 Fri 8/20/04 $0.00 i
2t GENERAL PIPE Fri 8/20/04 Fri 9/17/04 $0.00 i
22 SUPPORT TABLE Fri 8/20/04 Tue 9/28/04 $0.00 ki
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